

Appendix 2

Rebuilding 2 Doherty Terrace 1898.

| | £. | s. | d. |
|---------------------------|-----------|------------|-----------|
| January fees paid. | | | |
| Taking down hall | 6. | 0 | |
| Malone 7 days | 9. | 4 | |
| Jim Keane 2 days | 8. | 0 | |
| Malone and Deloughey | 2. | 8 | |
| February | | | |
| Deloughrey half day | | 8 | |
| Malone 9 days | 12. | 0. | |
| March | | | |
| Martin 1 day | | 1. | 4. |
| Malone | | 2. | 10. |
| March 7 8 9 10 11 | | 7. | 6. |
| James Keane 5 days | 1. | 0. | 0. |
| Malone 2 days | | 2. | 8. |
| Bazzy | | 1. | 6. |
| March 14 15 16 18 19 | | 8. | 4. |
| Bourke | | 14. | 0. |
| J. Keane | | 14. | 0. |
| March Forward | 5. | 10. | 10 |
| Buckley glazing | | 2. | 0 |
| Malone | | 6. | 0 |
| (1 ½ days) | | 2. | 6 |
| Bourke 5 days | 1. | 0. | 0. |
| J. Kean 5 days | 1. | 0. | 0. |
| Corry 9 days | | 15. | 0. |
| Keane 4 days | | 16. | 0. |
| Bourke 6 days | 1. | 4. | 0. |
| Behan 5 days | | 8. | 4. |
| Maguire 5 days | | 8. | 4. |
| Malone 3 days | | 3. | 0. |
| April | | | |
| Bourke 6 days | 1. | 4. | 0. |
| Corry 6 days | | 10. | 0. |
| Behan 6 days | | 10. | 0. |
| Malone 5 days | | | 7. 6. |
| Corry 6 ½ days | | | 19. 2. |

| | | | |
|-----------------------|----|------------|--------------|
| Behan 6 days | | 8. | 4. |
| Bourke 5 ¼ days | | 17. | 0. |
| Malone 3 days | | 4. | 6. |
| Corry 12 days | 1. | 0. | 0. |
| Behan 12 days | 1. | 0. | 0. |
| J. Keane 6 days | 1 | 4. | 0. |
| Bourke 2 days | | 8. | 0. |
| Scanlon slater 4 days | 1. | 2. | 0 |
| Keane 2 days | | 8. | 0. |
| Scanlan 6 days | 1. | 13. | 0. |
| Malone 4 days | | 6. | 0. |
| <hr/> | | 23. | 7. 6. |

May

| | | | |
|-----------------|----|-----|----|
| Behan 6 days | | 10. | 0. |
| Scanlan 6 days | | 17. | 6. |
| Bourke Building | 3. | 3. | 0. |
| Corry 17 days | 1 | 8. | 4. |
| Paddy 4 days | | 9. | 0. |

June

| | | | |
|---------------------|-----|------------|----------------|
| Paddy 3 days | | 4. | 6. |
| Costelloe 3 days | | 5. | 6. |
| Hodge Carpenter | 15. | 2. | 0. |
| Hickie and Keane | 3. | 14. | 0. |
| McInerney Plasterer | 4. | 9. | 6. |
| | | 53. | 10. 10. |

Materials for No. 2

January

| | | | |
|------------------------------------|--|-----|----|
| Paid Scanlan Stones | | 17. | 0. |
| 10 Barrels. Lime 10/- carriage 3/8 | | 13. | 8. |
| Paid Collins | | 5. | 0. |

February

| | | | |
|----------------|--|-----|----|
| 8 Brls lime ¼ | | 10. | 8. |
| Timber Beams | | 5. | 0. |
| Beams Timber | | 14. | 0. |
| 5 Brls. Lime ¼ | | 6. | 8. |

March

| | |
|---------------------------|--------|
| B Window | 4. 3. |
| Glass | 17. 0. |
| Putty 10 Paint 1/6 | 2. 4. |
| Lime | 6. 8. |
| Stones Malone | 8. 0. |
| Carriage Brick and Timber | 8. 7. |

6. 3. 10.

April

| | |
|--------------------|----------|
| Carriage timber | 1. 11. |
| Stones Keating | 7. 6. |
| Paid for lime | 16. 0. |
| Paid for timber | 11. |
| Stones Barry | 12. 0. |
| Freight on grates | 3. 6. |
| 8 bags lime | 10. 8. |
| 2 grates | 1. 2. 0. |
| ... steps flashing | 4. 6. |

May

| | |
|------------------------|--------|
| Stones from Scanlan | 7. 6. |
| 4 bags lime Kilrush | 7. 4. |
| Freight on timber | 3. 1. |
| 6 bags lime Ennis | 7. 6. |
| Lead 17/1 carriage 6 | 17. 7. |
| Windows weights Hickin | 5. 0. |
| Window weights Kilrush | 5. 5. |
| Carriage timber | 11. |
| 2 door locks | 4. 6. |
| Hat and coat pins | 1. 0. |
| 3 window fastens | 2. 0. |
| 2 window fastens | 1. 4. |
| 7 coat pins | 9. |
| 2 door locks | 4. 0. |
| Cupboard locks | 6. |
| 3 brls. Lime | 5. 6. |
| 2 brls. Lime 1/10 | 3. 8. |
| 1 brl. Lime | 1. 10. |
| Cupboard lock | 6. |
| 3 sets blind Mo... 1/6 | 4. 6. |

| | | | | | |
|----------------------|----|-----|----|------------|--------------|
| 3 sets blind ...1/- | | | | 3. | 0. |
| Setting | | | | 7. | 6. |
| Joe Behan | 1. | 10. | 0. | | |
| Paper | | | | 6. | 8. |
| Varnish | | | | 7. | 0. |
| Paint oil white lead | 1. | 0. | 0. | | |
| Flagging Keane | | | | 4. | 0. |
| | | | | 18. | 5. 5. |

Garrett Doherty's Bills

| | | | | | |
|----------------------|--|--|--|-------------|---------------|
| For slate and timber | | | | 56. | 0. 0. |
| Madigan for chutes | | | | 17. | 0. |
| Chute hooks | | | | 2. | 6. |
| Carriage | | | | | .8 |
| | | | | 75. | 5. 7. |
| Labour other side | | | | 53. | 10. 10. |
| | | | | 128. | 16. 5. |

| | | | | | |
|-------------------------|--|--|--|-------------|---------------|
| Room paper | | | | 8. | 6. |
| Nails timber and slates | | | | 1. | 0. 0. |
| Hinges | | | | 2. | 0. |
| Flagging yard | | | | 8. | 0. |
| Gravel | | | | 6. | 0. |
| | | | | 131. | 0. 11. |

| | | | | | |
|------------------------|--|--|--|-------------|--------------|
| Building closet | | | | | |
| Putting up timber yard | | | | | |
| Timber | | | | 3. | 15. 0. |
| Putting ice | | | | 10. | 0. |
| | | | | 135. | 5. 11 |

To William Hodge 1898

| | | | |
|--------------------|----|-----|----|
| February to making | £. | S. | d. |
| Bow window | 2. | 10. | 0. |
| 2 panel doors | | 14. | 0. |
| 4 windows framed | | | |
| 1 door frame | | | |

Adding to two doors 1. 4. 0.

4. 8. 0.

March

4 1/2 days work

Flooring room 18. 0.

5. 6. 0.

Paid.

1898

Joe Behan painter 4 days

May Monday 10 days at 3/4

4-6 1 - 13 - 4 4 - 15 - 4

7-6 12 0

12- 2 - 5- 4

Joe Behan

May 18th Cash 5 - 0

20th Do 4 - 0

26th Do 5 - 6

14 - 6

1898

£ s d

Mc Inerney Slater 5/6 a day 1 2 6

May 1 13 0

June 3 days 16/6 and 1/- 17 6

21 22 23 16 6

4 9 6

Tom Behan

April 5 days 1/8 8. 4.

| | | |
|----------------|-----|----|
| Cash to mother | 2. | 0. |
| <hr/> | | |
| | 6. | 4. |
| | 10. | 0. |
| <hr/> | | |
| | 16. | 4. |
| | 12. | 0. |
| <hr/> | | |
| | 4. | 4. |

Paddy Mac

| | | |
|--------------------|----|----|
| March Cash advance | 5. | 0. |
| Goods | 2. | 3. |

| | | |
|-----------------|----|----|
| <hr/> | | |
| | 7. | 3. |
| 4 days work 1/8 | 6. | 8. |
| <hr/> | | |
| | 7. | |

| | | |
|---------------|----|----|
| Cash advance | 2. | 6. |
| Tea 6 sugar 2 | | 8. |
| Due | 3. | 9. |
| Cash | 2. | 0. |

| | | |
|--------------------|----|----|
| <hr/> | | |
| | 5. | 9. |
| 11/2 days work 1/8 | 2. | 6. |
| <hr/> | | |
| due | 3. | 3. |

£ s d

| | | | |
|--------------------|----|----|----|
| Tom Scanlan Slater | 1. | 1. | 0. |
|--------------------|----|----|----|

1898

| | | | |
|-------------------------------|----|-----|----|
| Jack Hickie Carpenter 14 days | 2. | 16. | 0. |
| <hr/> | | | |
| | 2. | 16. | 0. |

| | | | |
|-----------------|--|-----|----|
| 3 days | | 12. | 0. |
| To Keane 3 days | | 6. | 0. |

3. 14. 0.

Hodge making bow window No. 2 on Wed 8th July 1898 by contract £2. 10s.

March cheque £5

| | | |
|---------------------------|-------|-------|
| Laying joists 4 days paid | 16. | 0. |
| 5 th April 6 7 | 12. | 0. |
| 18 19 20 21 22 23 paid | 1. | 4. 0. |
| 25 26 27 28 29 30 paid | 1. | 4. 0. |
| May 2 3 4 5 6 7 paid | 1. | 4. 0. |
| 9 10 11 12 13 14 paid | 1. | 4. 0. |
| 16 17 18 19 20 21 paid | 1. | 4. 0. |
| 23 24 25 26 27 28 | 1. | 4. 0. |
| 30 31 1 | 1. | 4. 0. |
| | <hr/> | |
| | 15. | 2. 0. |

| | £. | s. | d. |
|----------------------------|-------|-----|-----|
| Corrugated Shed | 10. | 10. | 7. |
| W. Hodges 2 days work | 1. | 5. | 0. |
| Martin Linnane | 2. | 0. | 0. |
| Gravel 6 loads | 1. | 16. | 0. |
| S Haugh Cement | 3. | 2. | 0. |
| Half price lorry | | 12. | 9. |
| Doherty Kilrush pipes etc. | 2. | 16. | 0. |
| Spaights | 2. | 4. | 5. |
| Broken Trap | | 7. | 6. |
| Newsoms | 10. | 11. | 10. |
| Pendergast plumber | 16. | 10. | 0. |
| | <hr/> | | |
| | 55. | 5. | 1. |

Mike Quinn for board

Freight on steamer Patsy Haugh